

SIGHT Project - Meeting 24 Minutes

Project Name: Safety Immersion and Gamified Hazard Training for Industry 5.0 Workers

Project Number: WSIC26-250206-009

Date: August 7, 2026

Time: 11:00 AM EDT

Location: Zoom

Meeting Type: Internal Progress & Technical Review Meeting

Attendees

- **Miami University (MU):** Fadel Megahed (PI), Arthur Carvalho (Co-PI), Jay Shan (Co-PI), Mohammad Mayyas (Co-PI), Ibrahim Yousif (Associate Research Scientist), Mohamed Farrag (Project Manager), Ibrahim Yousif (Assoc. Research Scientist), Michael Wise (GRA), Austin Hamilton (GRA), Leo Lyublinski (Student Assistant)
- **External Consultant:** Lora Cavuoto (University of Buffalo)
- **MaxByte Inc.:** Ramshankar C S (CEO)

1. Introductory Remarks & Approval of Minutes

- **Prior Minutes & Interim Report Approval:** BWC officially accepted the team's Year 1 annual interim report. July team documentation was finalized and submitted on schedule.
- **Q4 Invoice Settlement:** All outstanding items regarding the Q4 invoice were resolved, and the invoice was fully processed and approved by BWC.
- **Upcoming Deliverables & Sponsor Review Schedule:**
 - **Quarter 5 (Q5) Deliverable (Due October 9, 2026):** Must detail complete progress across Q5 based on the Work Breakdown Structure (WBS) and established success metrics, with primary emphasis on functional AR milestones.
 - **Q5/Q6 BWC Sponsor Presentation (October 21/22, 2026):** BWC Q5 review meeting scheduled for October 21, 2026, with formal report submission due October 22. Executive presentation slide deck (4 slides) is due to BWC by **October 11, 2026**.
- **Ohio Safety Congress (OSC) 2027 Presentation Proposal:**
 - Conference dates: March 16–19, 2027 (Columbus, OH). Abstract submission deadline is August 8, 2026 (500 character limit).
 - Serves a dual purpose: fulfilling dissemination objectives and establishing commercialization visibility for Track 3.
 - Format options discussed: Interactive Live Demonstration vs. AI Safety Workshop. All team members to submit format preferences by 1:00 PM today.

2. Administrative Updates

- **Completed Hires:** Wissam Nusair will be joining the team to assist with AM Hub operations.
- **In-Progress Recruitment:** Lindsay Stevenson (MSBA candidate) identified for project support; HR onboarding paperwork is underway.
- **Future Recruitment Targets:**
 - The team is actively recruiting **3 additional students**.
 - Priority will be placed on recruiting **2 students based at the Hamilton Hub** to manage physical lab operations, support setup, and assist Dr. Lora Cavuoto with usability testing.

3. Technical Updates

Dr. Megahed highlighted the FY 2027 direction, empowering student researchers by providing direct leadership, presentation experience, and feedback from faculty and industry partners.

Michael Wise

- **Focus:** Master's Thesis Proposal Presentation — Smart Manufacturing Machine Safety.
- **Key Progress:**
 - **Sensor Matrix:** Categorized sensor feeds for the UR5e Cobot, Haas CNC, and Bridgeport manual mill, prioritizing essential data parameters for display within AR headsets.
 - **Safety Gap Analysis:** Analyzed BLS workplace injury statistics and top OSHA citations (e.g., Lockout/Tagout, machine guarding).
- **Faculty Feedback & Refinement:**
 - *Context Refinement:* Scope specifically to subtractive manufacturing and robotics assembly.
 - *Metric Adjustment:* Pivot away from fatality figures toward near-misses, caught-by incidents, and amputations.
 - *Safety Framework:* Frame research within the Hierarchy of Hazard Controls.

Austin Hamilton

Provided an update on his current work and contributions to the SIGHT project

Leo Lyublinski

- **Focus:** ROI & Cost-Benefit Analysis (CBA) Research Paper for Smart Training Systems.
- **Key Progress:**
 - Initiated a structured 4-week manuscript development plan under Dr. Jay Shan and Dr. Ibrahim Yousif.
 - **Week 1 (Completed):** Conducted literature review across ~10 benchmark CBA papers; identified core economic variables.
 - **Week 2 (Current):** Finalize mathematical formulations, financial calculations, and theoretical frameworks.
 - **Week 3–4:** Collect empirical lab data, execute internal case study, and draft manuscript.

4. Industry Partner Collaboration

- **Structured Milestone Framework:**

- MaxByte implemented a 4-to-5-milestone delivery approach (Design Document -> UI/UX Mockups -> Technical Feasibility Review -> MU Team Approval -> Lab Deployment/Validation).
- **Milestone 1 Status (Object Identification & Work Construction):**
 - Design documentation completed this week; design review invitations will be sent early next week to the MU team (Drs. Mayyas, Megahed, Yousif).
- **File Sharing & Communication Protocol:**
 - Addressed issues regarding broken SharePoint links and inaccessible demo recordings.
 - **Resolution:** All MaxByte progress deliverables, videos, and source files will now be deposited directly into the dedicated shared Google Drive folder maintained by MU.

5. Risk Mitigation and Log Updates

- **Equipment Transportation & Damage Risk (OSC 2027):**
 - *Risk:* Potential equipment damage and mounting complexity if transporting the physical Cobot (80 lbs) offsite for live demonstrations.
 - *Mitigation:* Dr. Lora Cavuoto advised against physical transport; the team will instead use video streaming/digital twin integration or Web-based AR/VR demonstrations.

6. Action Items

Task	Responsible	Due Date
Submit OSC Conference Abstract & select presentation format	Fadel Megahed / Team	August 8, 2026
Finalize HR hiring paperwork for Lindsay Stevenson (MSBA)	Fadel Megahed / HR	August 15, 2026
Send calendar invite & design docs for MaxByte Milestone 1 review	Ramshankar CS (MaxByte)	August 11, 2026
Refine thesis proposal slides (focus on near-misses & caught-by)	Michael Wise	August 14, 2026
Complete mathematical framework for ROI/CBA paper (Week 2)	Leo Ly / Jay Shan	August 14, 2026
Prepare Q5 BWC submission slides (4 slides deck)	Fadel Megahed / Team	October 11, 2026