

<add agency logo>

<PROJECT NAME>

<WSIC PROJECT NUMBER>

INTERIM PROGRESS REPORT [TEMPLATE]

<PRINCIPAL INVESTIGATOR'S NAME>

<ORGANIZATION>

Version <1.0>

<mm/dd/yyyy>

WSIC GRANT PERIOD OF PERFORMANCE: July 1, 2025 – June 30, 2027

REPORTING PERIOD: July 1, 2025 – June 30, 2026

REPORT DATE: SELECT DATE

PROJECT TITLE: ENTER PROJECT TITLE

WSIC PROJECT #: ENTER PROJECT #

PRINCIPAL INVESTIGATOR: ENTER NAME

REPORT COMPLETED BY: ENTER NAME

E-MAIL: ENTER EMAIL ADDRESS

1. PROJECT SCHEDULE STATUS: SELECT ONE

[Select one: <On Schedule, Ahead of Schedule, On Approved Revised Schedule, Behind Schedule>. Indicate the status of the project schedule. If not 'On Schedule', explain deviations and any approved revisions. Include a visual representation of the current project timeline/Gantt Chart.]

2. TOTAL PERCENTAGE OF PROJECT COMPLETION: <##>%

[Provide the overall percentage of project completion, based on progress relative to the project's aims, milestones, and timeline. Discuss how the percentage of progress completed compares to the initial project timeline, and any implications for meeting project goals.]

3. PROJECT OVERVIEW

[Provide a brief overview of the project, to include the following:

- **Overview:** Summarize the primary aims and objectives of the project.
- **Scope:** Describe the scope of the project, including the major activities and expected outcomes.
- **Project Changes:** Describe any significant changes to the project since the original proposal or the previous quarter's report (if applicable).]
- **Organizational Chart:** Include an updated team organizational chart reflective of any personnel changes.]

4. INTERIM ACTIVITY STATUS

[Provide a status update on each project aim, with associated activities/tasks, status, completion percentage, and date completed for the first half of the project. Once provided in the 1st Quarterly Progress Report, the Target Due Dates from project proposal, will not change throughout the project period. Retain completed aims and tasks in the table to demonstrate progress over time.]

Project Aims	Activities/Tasks	Status	Percent (%) Completed	Target Due Date	Date Completed
<i>[Add the aim # and clearly state the description/title]</i>	<i>[Add the activity/task # and title]</i>	<i>[Select One: On schedule, Ahead of schedule, Behind schedule, Complete, or Cancelled. Note: If an activity/task is 100% complete, explicitly state "Complete" in the status column even if previously behind schedule]</i>	<i>[Enter the percentage of completion for each activity/task. Note: if an activity/task is 100% complete, explicitly state "Complete" in the status column]</i>	<i>[Provide the target due date for each activity/task in mm/dd/yy format that aligns with the project proposal. The Target Due Date will remain the same from 1st Quarterly Report throughout project period]</i>	<i>[Enter the completion date in the mm/dd/yy format. If not complete indicate "In Progress"]</i>
<i>[Example: Optimize Data Processing Algorithms]</i>	<i>[Develop and test new Algorithms]</i>	<i>[Behind schedule]</i>	<i>[65%]</i>	<i>[11/30/26]</i>	<i>[In Progress]</i>
<i>[Add rows as needed]</i>					

5. PROJECT PROGRESS

[Summarize the project's progress for the reporting period, by addressing each of the following areas:

- **Methodologies:** Describe the general methods used to advance the project, complete activities, and meet grant requirements and deliverables during the first half of the project. Describe project progress and outcomes to date, supported by quantitative data where applicable (e.g., milestones met, tasks completed).
- **Delays:** Explain any delays encountered in accomplishing aims or milestones. Describe the cause, and any actions taken to address the impact on the timeline. If there are delays in scheduled activities or task completion that could impact target dates or milestones, describe how workloads will be adjusted, or how the workplan will be modified in subsequent quarters to remedy.
- **IRB:** If applicable, include Institutional Review Board (IRB) protocol number(s), the current status of approval(s), and any recent amendments or renewals submitted during the reporting period.

6. TECHNICAL PROGRESS & CONSIDERATIONS

[Summarize technical updates during the reporting period, including:

- **Technical Approach & Testing:** Describe technical approach, testing activities conducted, and outcomes. Report on any issues or barriers encountered. Provide updates on progress toward meeting identified testing and certification standards required for market readiness.
- **Ethical, Legal & Compliance Considerations:** Describe any ethical implications or legal issues that have emerged. This may include concerns related to intellectual property, data privacy, research ethics, or compliance with regulations.

[Provide an updated testing/certification table to address all relevant testing and certification standards (e.g., OSHA standards, ADA, etc.) required for the innovation for commercialization. Identify the Testing/Certification Standard, Test Description, Test Status (e.g., planned, in progress, completed) and Test Result (e.g., Passed, To Be Determined, Failed or Other.)]

Testing/Certification Standard	Test Description	Test Status	Test Result
[Example: Web Content Accessibility Guidelines (WCAG) 2.1 International standard for web content accessibility]	[Performed a combination of automated, manual and functional testing by native screen reader users upon the agreed upon representative unique components and use cases of system]	[Planned]	[To be determined]
<add more rows as needed>			

7. SUCCESS METRICS

[In the chart below, list the project success metrics (e.g., aims, milestones, etc.) and associated statuses. If applicable, describe any favorable developments that will enable project aims to be realized sooner. Provide the Success Metric and Description, Status (on schedule, ahead of schedule, behind schedule, complete or cancelled), Percent of Work Completed, and Projected Completion Date.]

Success Metric and Description	Status	% of Work Completed	Projected Completion Date
<i>[Example: Create a product website that allows product accessibility for subscription service]</i>	<i>[On schedule]</i>	<i>[50%]</i>	<i>[11/12/2026]</i>
<Add rows as needed>			

8. ADMINISTRATIVE STATUS OF PROJECT

[Summarize any staffing updates or personnel changes and their impact on the project. Address any non-financial administrative challenges (e.g., non-compliance, resource constraints), and describe how they were identified and managed.]

9. PROJECT BUDGET STATUS: SELECT ONE

[Select one: <On Budget, Over Budget, Under Budget, or On Approved Budget Revision.> If selecting 'On Approved Budget Revision', specify whether the project is On Budget, Over Budget, or Under Budget within the revision.]

Summarize project budget status updates during the reporting period, including:

- **Fiscal Challenges:** *Briefly describe any fiscal challenges encountered during the reporting period. If applicable, explain how staffing updates from Section 8 impacted the budget(e.g., delayed hiring, salary reallocations, fringe rate changes).*
- **Budget Revisions:** *Describe any approved or anticipated budget revisions, or indications that the project will be completed under budget.*
- **Reimbursement Justification:** *If the quarterly invoice and expenditure report exceed the projected deliverable percentage for reimbursement, include a justification. If not, state "N/A" or confirm that invoice amounts align with progress to date.*
- **Equipment and Contracts:** *Provide an update on equipment purchases and contracts, if included in the project's budget.*
- **Future Budget Considerations (for tracking):** *Identify any anticipated changes or reallocations that may require a budget revision or redirection in Q7. This section is for planning purposes only and does not constitute as a formal budget revision or redirection request. Responses may be provided in bullet format or as a table.]*

10. ACCESSIBILITY CONSIDERATIONS (Track 3 – PROTOTYPE REQUIREMENT ONLY)

[Describe how the project complies with the Americans with Disabilities Act (ADA) and efforts made for accessibility. Discuss specific design features or accommodations in process for diverse users.]

11. COLLABORATION EFFORTS

[List the industry partners and collaborators involved, specifying their roles. Include stakeholders from various sectors such as industry, academia, government, and the community. Describe any meetings that have occurred during the first half of the project, along with data collection and analysis, project decisions/results, and significant progress made through collaboration.]

12. COMMERCIALIZATION EFFORTS

[Describe the project's current commercialization concept, approach, and efforts towards developing a commercialization strategy (Track 2 – Proof of Concept) or commercialization plan (Track 3 - Prototype). Describe anticipated timelines and discuss the distribution of roles amongst collaborators.]

Track 3 – Prototype recipients: *Describe the pathway forward to ensure that the Personal Protective Equipment (PPE) or Personal Protective Technology (PPT) is market ready upon completion of the project.]*

13. PROJECT COMMUNICATIONS, OUTREACH AND DISSEMINATION

[Summarize key communication and dissemination activities during the first half of the project. Updates should reflect efforts to engage both internal and external stakeholders and share project progress with academic, industry, and public audiences. Include significant media engagements (e.g., interviews, press releases), project presentations or events, and any related feedback or impact. Summarize outreach activities used to share project findings, such as publications or through online platforms. Provide updates on publication or conference submissions, including their current status. Highlight any notable team accomplishments or success stories.]

14. UPDATED COMMUNICATIONS MATRIX

[Include an updated Communications Matrix based on actual activities and actions that occurred during the first half of the project. Include any additional conferences, symposiums, academic and public platforms, etc. that are newly scheduled or anticipated for the second half of the project. Include links for any new press releases, news articles, or media posts on the project.]

PROJECT TEAM COMMUNICATIONS MATRIX							
Communication Type	Intended Recipients	Description/ Purpose	Date Occurred/ Frequency	Owner	Distribution Method	Internal/ External	Estimated Reach
<i>[Example: News Release]</i>	<i>[General Public]</i>	<i>[Columbus Dispatch, announcement of grant award]</i>	<i>[3 October 25] [(Once)]</i>	<i>[PM John Doe]</i>	<i>[Newspaper and online]</i>	<i>[External]</i>	<i>[To be determined]</i>
<i><add more rows as needed></i>							

15. CHALLENGES

[Provide an updated overview of key challenge areas identified in quarterly progress reports to date. Highlight any trends in recurring issues and describe how they are being addressed. Include any adaptive strategies, escalations, or changes in project approach in response to these challenges.]

16. ACTION PLAN

[Identify any project activities or deliverables not completed and describe reasons for delays. Describe why the delay(s) occurred and what steps have been or are being taken to get the project back on schedule. Identify any anticipated barriers to successful project or deliverable completion. State "Nothing to Report," if applicable.]

17. RISK MANAGEMENT LOG

*[Include a current Risk Management Log documenting risks encountered to date, along with any **newly identified risks** based on activities and actions that have occurred during the first half of the project. Include specific actions and contingency strategies taken to mitigate new risks, and ensure consistency with previously reported risks.]*

Risk Description	Risk Category	Occurrence	Impact to the Project	Corrective Actions Taken
<i>[Example: 1. IRB approval delays]</i>	<i>[External]</i>	<i>[August/September 2025]</i>	<i>[Moderate]</i>	<i>[Consulted with more experienced subject matter experts to ensure actions were correct and submitted appropriate supporting documents.]</i>
<i><add more rows as needed></i>				

18. LESSONS LEARNED

[Describe any lessons learned, by the team or through industry partner collaborations, during the first half of the project. Include any relevant successes or setbacks.]

19. ASSISTANCE REQUEST

[If necessary, describe requests for assistance from WSIC. If no assistance is needed, indicate "None".]

20. LOOKING AHEAD

[Summarize upcoming activities for the second half of the project, including travel, presentations, significant meetings, and any anticipated delays. If there are known delays in scheduled activity or task completion that may impact target dates or milestones, describe these delays and their cascading effects to ensure milestones are met.]

21. ADDITIONAL INFORMATION

[Provide any relevant updates or insights from the first half of the project not detailed in previous sections (e.g., team achievements, key learnings or supplemental visuals/documents). If no additional content, state "Nothing additional to report".]